MILESTONE DATES

**Phase A**

i. Asbestos Abatement August 15, 2013 – August 31, 2013 (NIC)
ii. Construction Start October 4, 2013 (Construction 70 calendar days)
iii. Substantial Completion December 13, 2013
iv. Owner Occupancy January 13, 2014

**Phase B**

i. Asbestos Abatement December 13, 2013 – December 18, 2013 (NIC)
ii. Construction Start December 19, 2013 (Construction 120 calendar days)
iii. Substantial Completion April 18, 2014
iv. Owner Occupancy May 9, 2014

**Phase C**

i. Asbestos Abatement May 8, 2014 – May 14, 2014 (NIC)
ii. Construction Start May 15, 2014 (Construction 61 calendar days)
iii. Substantial Completion July 18, 2014
iv. Owner Occupancy August 18, 2014